

ALC/1621

Additions & Renovations

Completed March 2022

In Warranty Phase



Phelan Elementary

Opened August 2022

Digital Marquee To Be Installed December

Permanent Emergency Generator Installed

Dedication Plaque Installed



MAXINE PHELAN ELEMENTARY SCHOOL

**MAXINE PHELAN
ELEMENTARY SCHOOL
LAMAR CONSOLIDATED INDEPENDENT
SCHOOL DISTRICT
AUGUST 2022**

BOND 2017

Board of Trustees

President	James Steenbergen
Vice-President	Kathryn Kaminski
Secretary	Kay Danziger
Member	Mandi Bronsell
Member	Dr. Tyson Harrell
Member	Joe Habensch
Member	Melissa Roberts
Superintendent	Dr. Thomas Randle

2022

Board of Trustees

President	Alex Hunt
Vice-President	Joy Williams
Secretary	Zach Lambert
Member	Mandi Bronsell
Member	Kay Danziger
Member	Joe Habensch
Member	Jon Welch
Superintendent	Dr. Roosevelt Nivens

Architect
VLK Architects

Contractor
Drymalla Construction Company, Inc.



Terrell Elementary

Opening August 2023

Air Cooled Chillers Installed

Mechanical Yard Progress

Interior Progress

